
ID Task Name Contr. Dur Start Finish

1 393 d? 12/8/03 6/9/05
2 Cooling Tower Conco 57 d 1/26/05 4/15/05
3 Fab/Pipe Equipment CMI 11.4 wks 1/26/05 4/15/05

4 Stairs Conco 5 d 3/25/05 3/31/05

5 N-wall 13 d 3/14/05 3/30/05
6 form - embeds Conco 3 d 3/14/05 3/16/05

7 place concrete Conco 1 d 3/30/05 3/30/05

8 Utility Bldg. 64 d 1/10/05 4/8/05
9 UB 2nd level MEP Rough ins All subs 64 d 1/10/05 4/8/05

10 MEP rough ins 1st floor All subs 57 d 1/19/05 4/8/05

11 Frame Walls level 2 JJ Acoustics 4 d 3/3/05 3/8/05

12 Dr. Frames install W & W 1 d 3/25/05 3/25/05

13 sheetrock JJ Acoustics 1 d 3/28/05 3/28/05

14 Tpe walls JJ Acoustics 6 d 3/29/05 4/5/05

15 Pull HV conductors Sasco 6 d 3/28/05 4/4/05

16 Main Bldg. 350 d? 12/8/03 4/11/05
17 5,C,E line walls 1 d? 12/8/03 12/8/03

18 set forms Conco 33 d 2/23/05 4/8/05

19 rebar Alamillo 16.5 d 3/15/05 4/11/05

20 2 / 4 place conrete Conco 1 d? 3/22/05 3/22/05

21 3/4 Place concete  Conco 1 d 3/30/05 3/30/05

22 4/4 place concrete~TOW +798 1 d 4/11/05 4/11/05

23

24 SOG ~760' L-E / 1-4 1 d? 12/8/03 12/8/03

25 Waterproofing Blues 9 d 3/16/05 3/28/05

26 Formwork Conco 8 d 3/18/05 3/29/05

27 Rebar Alamillo 3 d 3/28/05 3/30/05

28 Place Concrete Conco 1 d 3/31/05 3/31/05

29 Elevator Pit #2  form Conco 3 d 3/28/05 3/30/05

30 Electrical @ Pit 2 Sasco 2 d 3/29/05 3/30/05

31 Waterproofing @ pit walls Blues 2 d 3/31/05 4/1/05

32 Mud Slab/backfill pit 2 Conco 1 d 4/4/05 4/4/05

33 Waterproofing E-L / 1-4 Blues 2 d 4/5/05 4/6/05
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34 E-L / 1-4 Place Concrete Conco 1 d 4/11/05 4/11/05

35 E-C /1-4  mud slab Conco 1 d 3/23/05 3/23/05

36 Waterproofing E-C / 1-4 Blues 4 d 4/4/05 4/7/05

37 Place SOG E-C / 1-4 Conco 1 d 4/11/05 4/11/05

38

39

40 Misc Iron Romak 15 d 3/25/05 4/14/05
41 Stair #1 Install Layout/install Romak 15 d 3/25/05 4/14/05

42 Fireproofing  L-C line 30 d 3/3/05 4/13/05
43 Level 5 Anning - J 7 d 3/3/05 3/11/05

44 Level 6 Anning - J 7 d 3/14/05 3/22/05

45 Roof Level - Penthouse Anning - J 6 d 3/23/05 3/30/05

46 Level 1  E-C 1-4 Anning - J 3 d 4/1/05 4/5/05

47 Level 1 E-C 1-4 Anning - J 2 d 4/12/05 4/13/05

48 Exterior Skin Install 393 d? 12/8/03 6/9/05
49 Waterproofing Blues 4.2 wks 2/14/05 3/15/05

50 Exterior Clips Raymond 11 d 2/10/05 2/25/05

51 Sill Flashing VSM 5 d 3/14/05 3/18/05

52 East Elevation studs/sheathing Raymond 13 d 2/28/05 3/16/05

53 Install Glass Frames/glazing Royal Glass 5 d 3/16/05 3/22/05

54 Install Metal Panels Pacific Erectors 10 d 3/21/05 4/1/05

55 North Elevation studs/Sheathing Raymond 17 d 3/22/05 4/13/05

56 Install Glass Frames/glazing Royal Glass 7 d 4/5/05 4/13/05

57 Install Metal Panels Pacific Erectors 45 d 4/8/05 6/9/05

58 West Elevation 1 d? 12/8/03 12/8/03

59 Install Curtain wall Royal Glass 25 d? 3/21/05 4/22/05

60 Interior Improvements 13 d 3/10/05 3/28/05
61 HVAC shafts levels 2,3,4 CMI 7 d 3/10/05 3/18/05

62 HVAC shafts 5,6 roof CMI 4 d 3/23/05 3/28/05

63 Level 2 366 d? 12/8/03 5/3/05
64 Sprinkler Mains & branch piping GMR 9 d 2/11/05 2/24/05

65 Wall/beam wraps @ utility Rack JJ Acoustics 15 d 2/25/05 3/17/05

66 Shaft Framing JJ Acoustics 6 d 3/3/05 3/10/05
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67 taping @ beam wraps JJ Acoustics 6 d 3/18/05 3/25/05

68 Painting @ beam wraps A&B Paint 2 d 3/28/05 3/29/05

69 Install Utility Rack and piping Sasco 15 d 3/28/05 4/15/05

70 Overhead MEP 30 d 3/7/05 4/15/05
71 Piping CMI 4 d 3/7/05 3/10/05

72 Ductwork CMI 7 d 3/24/05 4/1/05

73 Electrical Sasco 10 d 3/28/05 4/8/05

74 Plumbing KDS 10 d 4/4/05 4/15/05

75 Cleanroom 366 d? 12/8/03 5/3/05
76 Slab 3rd level ~796.5' Conco 1 d? 12/8/03 12/8/03

77 Shoring Conco 6 d? 3/11/05 3/18/05

78 MEP inserts Conco 2 d 3/21/05 3/22/05

79 Install Structural Steel Cal Erector 1 d 4/4/05 4/4/05

80 Metal Decking 2 d 4/5/05 4/6/05

81 Mep Inserts in decks 2 d 4/7/05 4/8/05

82 Rebar Alamillo 2 d 4/11/05 4/12/05

83 Place Concrete Conco 1 d 4/15/05 4/15/05

84 Intumescent 2nd  clean room A&B Paint 6 d 4/18/05 4/25/05

85 Coated duct work CMI 5 d 3/30/05 4/5/05

86 Install TS framing 3-4 line Romak 2 wks 4/4/05 4/15/05

87 Install TS framing 4-5 line Romak 5 d 4/27/05 5/3/05

88 Level 3 23 d 3/10/05 4/11/05
89 Shaft Framing JJ Acoustics 5 d 3/10/05 3/16/05

90 Install Structural steel Cal Erector 1 d 4/4/05 4/4/05

91 Install Deck and Studs Pacific Erectors 2 d 4/4/05 4/5/05

92 MEP Inserts All subs 2 d 4/6/05 4/7/05

93 Place Rebar Alamillo 1 d 4/8/05 4/8/05

94 Place Concrete Conco 1 d 4/11/05 4/11/05

95 Overhead MEP 21 d 3/11/05 4/8/05
96 Piping CMI 4 d 3/11/05 3/16/05

97 Electrical Sasco 7 d 3/21/05 3/29/05

98 Plumbing KDS 13 d 3/23/05 4/8/05

99 Ductwork CMI 7 d 3/28/05 4/5/05
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100

101 Level 4 29 d? 3/7/05 4/14/05
102 Sprinkler Mains & branch piping GMR 9 d 3/7/05 3/17/05

103 Wall/beam wraps @ utility Rack JJ Acoustics 7 d 3/11/05 3/21/05

104 Shaft Framing JJ Acoustics 6 d 3/16/05 3/23/05

105 taping @ beam wraps JJ Acoustics 6 d 3/22/05 3/29/05

106 Painting @ beam wraps A&B Paint 3 d 3/30/05 4/1/05

107 Install Utility Rack and piping Sasco 9 d? 4/4/05 4/14/05

108 Overhead MEP 19 d 3/17/05 4/12/05
113 Level 5 30 d? 3/18/05 4/28/05
114 Sprinkler Mains & branch piping GMR 10 d 3/18/05 3/31/05

115 Wall/beam wraps @ utility Rack JJ Acoustics 10 d 3/28/05 4/8/05

116 taping @ beam wraps JJ Acoustics 5 d 4/6/05 4/12/05

117 Painting @ beam wraps A&B Paint 3 d 4/13/05 4/15/05

118 Install Utility Rack and piping Sasco 9 d? 4/18/05 4/28/05

119 Level 6 42 d? 3/14/05 5/10/05
120 Install RWL KDS 15 d 3/14/05 4/1/05

121 Sprinkler Mains & branch piping GMR 10 d 3/29/05 4/11/05

122 Wall/beam wraps @ utility Rack JJ Acoustics 10 d 4/6/05 4/19/05

123 taping @ beam wraps JJ Acoustics 5 d 4/18/05 4/22/05

124 Painting @ beam wraps A&B Paint 3 d 4/25/05 4/27/05

125 Install Utility Rack and piping Sasco 9 d? 4/28/05 5/10/05

126

127 Roof Level 26 d 3/1/05 4/5/05
128 Place Concrete East Conco 1 d 3/17/05 3/17/05

129 Place Concrete  West Conco 2 d 3/1/05 3/23/05

130 Penthouse #2 framing JJ Acoustics 5 d 3/25/05 3/31/05

131 Penthouse #1 Framing Raymond 5 d 3/30/05 4/5/05

132 Elevator #2 42 d 3/11/05 5/9/05
133 Set Roof Equipment Otis 1 d 3/11/05 3/11/05

134 Power to Elevator Sasco 4 d 4/4/05 4/7/05

135 Install Guide Rails Otis 20 d 4/12/05 5/9/05

136 Install Fronts Otis 4 d 4/19/05 4/22/05
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